

PROJECT UPDATE

SUBJECT	ANU ELECTRICITY BULK SUPPLY POINTS 1 & 2
DATE	01 June 2018
AUTHOR	Munivenkata Krishna S.R., Projects Officer
DIVISION	Facilities and Services Projects Delivery

The Australian National University: BSP 1 and BSP 2

This project establishes two electricity bulk supply points namely Bulk Supply Point (BSP) 1 adjacent the Packard Wing (Building 40A) and BSP 2 within the Dickson Parking Station (Building 106) on the Acton campus.

BSP 1*



BSP 2*



**Architect's view of the proposed BSP stations*

BSP 1 and BSP 2 supplies high voltage electricity to the Acton campus through the campus wide electrical network and infrastructure.

These bulk supply points are delivered as permanent switch-room buildings that are sympathetic to the adjacent architecture and integrated into the landscape.

Construction is due to commence August 2018.

Ensuring security and reliability of electricity supply to the Acton campus, as well as creating capacity in the electricity infrastructure, is a key outcome of this project and will support the University's capital works programme.

Key Dates:

Project Stages	Activities and Planned Dates
• Initiation	Completed in December 2017
• Planning	BSP 1 and BSP 2 – Pricing and Program finalisation: June 2018
• Execution	BSP 1 Construction commences: August 2018; BSP 1 Construction completion: September 2018;

BSP 1 Fitout commences: October 2018;
BSP 1 Fitout completion: October 2018;
BSP 1 Energisation commences: December 2018;
BSP 1 Energisation completion: February 2019;

BSP 2 Construction commences: September 2018;
BSP 2 Construction completion: October 2018
BSP 2 Fitout commences: March 2019;
BSP 2 Fitout completion: March 2019;
BSP 2 Energisation commences: April 2019;
BSP 2 Energisation completion: April 2019;

- Closure BSP 1 Handover: March 2019;
 BSP 2 Handover: May 2019
- Monitoring BSP 1 Monitoring between March 2019 and February 2020;
 BSP 2 Monitoring between May 2019 and April 2020

For all matters related to the BSP 1 & 2 project, please contact:

Munivenkata Krishna S.R., Projects Officer, F&S Projects on x59947 or u5859210@anu.edu.au